



SRN: PES2UG24CS072

Name: Anmol Vyas






Jira
Search
Create
See plans
Ask Rovo
Spaces / Lab2
LAB2 board
Summary
List
Active sprints
Backlog
Search board
Version
Epic
Complete sprint
Group: Story
TO DO
IN PROGRE
DONE 2
Create
Faculty experience
Grant tracker
LAB2-6
Allocation tracker
Grant tracker
LAB2-2
Complete LAB2 Sprint 1
This sprint contains 2 completed work items.
That's all of them - well done!
Create a retrospective for this sprint
Finish off your sprint with a Confluence retrospective! Contribute to your team's culture and improve how you work.
Generate a sprint summary with Rovo
Use Rovo to create an exec-ready summary of this sprint, including key achievements, blockers, and recommendations.
Cancel
Complete sprint


Jira
Search
Create
See plans
Ask Rovo
Spaces / Lab2 / LAB2 board / Reports
Burndown Chart
How to read this chart
LAB2 Sprint 1
Story Points
Guideline
Remaining Values
Non-Working Days
Show Non-Working Days
STORY POINTS
1.2
1
0.8
0.6
0.4
0.2
0
Aug 26 0:00
Aug 26 12:00
Aug 27 0:00
Aug 27 12:00
Aug 28 0:00
Aug 28 12:00
Aug 29 0:00
Aug 29 12:00
Aug 30 0:00
Aug 30 12:00
Aug 31 0:00
Aug 31 12:00
Sep 1 0:00
Sep 1 12:00
TIME
Story Points
Date
Issue
Event Type
Event Detail
Inc.
Dec.
Remaining
25/Aug/26 10:38 PM
LAB2-2
Sprint start
-

1. **Did your estimations reflect the actual effort?**
   No

2. **Was your backlog well-prioritized?**
   Yes, prioritized as per the requirements document.

3. **How did your simulated sprint align with your plan?**
   My sprint didn't align perfectly; some parts of the plan had to be modified a bit so that it can fit well into jira and scrum form. After that, everything went fine.

4. **What insights did the burndown chart give about your team's capacity?**
   My team is very capable. We can burn down more tasks.